COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2020

ESTI MATE SUMVARY 23:23: 42
CONTI D: C20984 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 20984- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.0 DAYS TIVE ALLOW 115 WORK DAYS
VMS UPGRADES FY 17 PERCENT TIME:  88.70 ORI G TI ME ALLON 115 WORK DAYS
PRQJECT NO. | TSSW1- 636
VMS UPGRADES FY 17
NAME OF ROAD:
PRQIECT COUNTI ES: LAKE ARAPAHOE
DELTA OTHERS
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 05/ 22/ 2020 DATE TIME STARTED 12/13/2017
5055 LI ST DRI VE DATE LET 10/ 19/ 2017 DATE WORK BEGAN 12/ 13/ 2017
DATE AWARDED 11/09/ 2017 DATE TI ME SToPPeD 05/27/2020
DATE CONTRACT EXECUTED 11/30/2017 DATE ACCEPTED 05/27/ 2020
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/13/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,828, 921.83 PARTI Cl PATI NG $  1,826,421.83 $ 3, 456. 00
AWARD PRQIECT AM: $ 1,854,526.73 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 86% TOTAL EARNI NGS 1,826, 421. 83 3,456.00
FUNDS AVAI LABLE: $ 2,500.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 826, 421. 83 3, 456. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -27,817.90 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,798, 603. 93 3, 456. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1,798, 603. 93 3, 456. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,74758 w0

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20984-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: | TSSW1- 636 ESTI MATE NO 0009 23:23: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00805 Renoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00810 Renoval of Ground Sign 7.000 7.000
EACH 0. 000 0. 00
50. 00000 7.000 350. 00
0015 202-00823 Renoval of Dynanic Message Sign 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0020 202-01130 *Renoval of Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
45. 90000 50. 000 2,295.00
0025 202-01170 Renoval of Guardrail Type 7 160. 000 160. 000
LF 0. 000 0. 00
15. 62000 160. 000 2,499. 20
0030 203-01597 Pot hol i ng 1.500 1.500
HOUR 0. 000 0. 00
150. 00000 1. 500 225.00
0035 206- 00065 Structure Backfill (FlowFill) 58. 000 58. 000
cy 0. 000 0. 00
200. 00000 58. 000 11, 600. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 220. 000 220. 000
LF 0. 000 0. 00
5. 00000 220. 000 1,100. 00
0045 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20984-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: | TSSVWO1- 636 ESTI MATE NO: 0009 23:23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 3. 000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0070 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
16. 00000 0. 000 0. 00
0075 210-00473 Reset TV Caneras 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0080 210-00847 Reset Travel Tine Indicator 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0085 212-00006 Seedi ng (Native) 0.220 0. 220
ACRE 0. 000 0. 00
714. 00000 0.220 157.08
0090 212-00032  Soil Conditioning 0. 220 0.220
ACRE 0. 000 0. 00
714.00000 0. 220 157. 08
0095 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 567. 000 567. 000
Cl ass
5% 0. 000 0. 00
4. 00000 567. 000 2,268.00
0100 240-00000 *WIdlife Biologist 17.500 17.500
HOUR 0. 000 0. 00
200. 00000 17. 500 3,500. 00
0105 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0110 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 473. 000 473. 000
Sy 0. 000 0. 00

64.82000 473. 000 30, 659. 86



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20984-BI D ESTI MATE RUN 05/ 29/ 2020
PRQJECT: | TSSVWO1- 636 ESTI MATE NO: 0009 23:23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 503-00048 *Drilled Caisson (48 Inch) 252. 000 252. 000
LF 0. 000 0.00
977. 00000 252. 000 246, 204. 00
0120 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 375. 000 375. 000
LF 0. 000 0. 00
51. 94000 375. 000 19, 477.50
0120 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0.00
16. 52000 0. 000 0. 00
0125 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0130 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0135 606- 02005 *End Anchorage (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
3, 000. 00000 5. 000 15, 000. 00
0135 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
2,172.56000 0. 000 0. 00
0140 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0145 612-00001 Del i neator (Type |) (Green) 5. 000 5. 000
EACH 0. 000 0.00
50. 00000 5. 000 250. 00
0150 612-00003 Del i neator (Type I11) (G een) 3. 000 3. 000
EACH 0. 000 0. 00
8. 33000 3. 000 24.99
0155 612-00260  *Location Marker (Fiber Optic)(Done) 2.000 2.000
EACH 0. 000 0.00

100. 00000 2.000 200. 00



CONTI D

ROADWAY

CAT NO0200

0160 612-00270

0165

613- 00206

0170

613-01200

0175

613- 07002

0180

613-07023

0185

613-10000

0190

613-80130

0195

614- 00011

0200

614-10116

0200

0205 614-10120

C20984
20984-BI D
| TSSW1- 636
| TEM
DESCRI PTI ON

*Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit (Bored)

Condui t

*2 Inch Electrical

(Plastic)

*Type Two Pull Box

*Pul |

Box (24"x36"x24")

Wring

Servi ce Meter Cabinet

Si gn Panel

(Class I)

Dynami ¢ Message Sign Controller

MATERI AL ALLOMNCE Control | er Cabi net

Vari abl e Message Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
100. 00000
180. 000
LF
83. 33000
621. 000
LF
50. 00000
10. 000
EACH
1, 500. 00000
1. 000
EACH
2, 000. 00000
1. 000
LS
25, 000. 00000
4. 000
EACH
7, 500. 00000
30. 500
SF
45. 00000
3. 000
EACH
25, 000. 00000
EACH
19, 680. 00000
7.000
EACH

71, 450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

180. 000
0. 000
180. 000

591. 000
0. 000
591. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

30. 500
0. 000
30. 500

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000
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ESTI MATE RUN 05/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

23:23: 42

AMOUNT

900.

14,999

29, 550

15, 000

2,000

25, 000

30, 000

1,372.

75, 000

500, 150

00

40

00

00

00

00

00

50

00

.00

00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20984-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 636 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 MATERI AL ALLOWANCE Vari abl e Message Sign 0. 000
EACH 0. 000 0.00
47, 795. 00000 0. 000 0. 00
0210 614-10145 Vari abl e Message Sign LED (Single Faced) 1. 000 1.000
EACH 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0215 614-10147  Variable Message Sign LED (Overhead) 1. 000 1. 000
EACH 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0215 MATERI AL ALLOMWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
55, 250. 00000 0. 000 0. 00
0220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 8. 000 8.000
EACH 0. 000 0.00
50, 000. 00000 8. 000 400, 000. 00
0220 MATERI AL ALLOMANCE Over head Sign Str 0. 000
EACH 0. 000 0. 00
39, 100. 00000 0. 000 0.00
0225 614-86105 Tel enetry (Field) (Cellular Mdem 7.000 7.000
EACH 0. 000 0.00
2, 000. 00000 7.000 14, 000. 00
0230 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0235 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 250 2,500. 00
10, 000. 00000 1. 000 10, 000. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0245 630-00000  Fl aggi ng 108. 750 108. 750
HOUR 0. 000 0. 00

30. 00000 108. 750 3,262.50



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20984-BI D
PRQIECT | TSSW1- 636 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0250 630- 00003 Uni forned Traffic Control 24.000
HOUR
200. 00000
0255 630- 00007 Traffic Control Inspection 3. 000
DAY
500. 00000
0260 630-00012 Traffic Control Managenent 82. 000
DAY
1, 200. 00000
0265 630-80341 Construction Traffic Sign (Panel Size A) 9. 000
EACH
5. 00000
0270 630-80342 Construction Traffic Sign (Panel Size B) 53. 000
EACH
5. 00000
0275 630-80343 Construction Traffic Sign (Panel Size Q) 2.000
EACH
5. 00000
0280 630-80351 Vertical Panel (Plastic) 24.000
EACH
15. 00000
0285 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
4, 000. 00000
0290 630-80359 Portabl e Message Sign Panel 35. 000
DAY
140. 00000
0295 630- 80360 Drum Channel i zi ng Devi ce 34. 000
EACH
20. 00000
0300 630-80380 Traffic Cone 100. 000
EACH

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

3. 000
0. 000
3. 000

82. 000
0. 000
82. 000

8.100
0. 900
9. 000

47.700
5. 300
53. 000

1. 800
0. 200
2.000

21.600
2.400
24.000

1. 800
0. 200
2.000

35. 000
0. 000
35. 000

30. 600
3. 400
34. 000

90. 000
10. 000
100. 000
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ESTI MATE RUN 05/ 29/ 2020

26

36

800

68

20

.00

.00

.00

.50

.00

.00

23:23: 42

AMOUNT

4,800

1,500

98, 400

45

265.

10

360.

8, 000

4,900

680.

200

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 05/ 29/ 2020

CAT NO0200

0305

0310

0315

0320

0325

0330

0335

0340

630- 85041

700- 70010

700- 70011

700- 70016

700- 70023

700- 70082

700- 70230

700- 70380

CAT NO0400

0345

620- 00020

C20984
20984-BI D
| TSSW1- 636
| TEM
DESCRI PTI ON
ROADVWAY
Mobi | e Attenuator
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On-The-Job Trai nee

Servi ce

F/ A Furnish & Install

El ectri cal

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NO: 0009 23 23: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
19. 000 19. 000
DAY 0. 000 0. 00
250. 00000 19. 000 4,750. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 326. 490 10, 326. 490
FA 0. 000 0. 00
1. 00000 10, 326. 490 10, 326. 49
4,183. 230 4,183. 230
FA 0. 000 0. 00
1. 00000 4,183.230 4,183. 23
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI §$ 1,828,921.83$ 3,456.00$ 1,826, 421. 83
0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 0.00$ 0.00$ 0.00
PROJECT TOTAL CURRENT AMI $ 1,828, 921.83$ 3,456.00$ 1,826, 421. 83



